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Draft Lake Tahoe Basin Framework Implementation Report Appendix E

Framework Implementation Study Timeline:

November 2001
January 2002

November 2002
December 2002

January 14, 2003
January 28, 2003
February 14, 2003
March 11, 2003
March 20, 2003
April 2, 2003
April 30, 2003
May 7, 2003

May 8-9, 2003
June 26, 2003
July 9, 2003

July 30, 2003
August 10, 2003
August 11, 2003
August 13, 2003
August 19, 2003
September 9, 2003
October 9, 2003

November 2003
March 2004

March 2004
April 2004
May 2004

Authorization of Framework Implementation Study
Scoping of Study- baseline environmental threshold reports
Begin Framework Implementation Report efforts
Formation of the Study Team

LTFAC Meeting - Study Introduction

TRPA Coordination Meeting

Basin Executives Meeting - Study Introduction

Study workshop with LTBEC and LTFAC (rescheduled)
LTFAC Meeting — Update

LTBEC Meeting - Study Introduction

Corps Division & HQ Telephone Conference

Basin Executives - Collaboration Workshop

2-day Working Retreat with LTBEC (Basin Specialists)
LTFAC Meeting - Update

Workshop with LTBEC

Draft Interim Report to LTBEC

TREX Meeting regarding Study Content and Direction
Lake Tahoe Event- Introduction of SNPLMA

Draft Interim Report without Chapter 8 to LTFAC
Workshop with LTBEC

Meeting/Workshop with LTFAC

Basin Stakeholder Workshop (LTBEC, LTFAC, Basin
Executives) request for integration of SNPLMA

Begin development of Stakeholder enhancements
Stakeholder enhancements incorporated into Framework
Report

Draft Framework Report Completion & Review

Final Framework Report

Submittal to Corps HQ and ASA
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